

Item	Description	Role	Start	End	Week 10								Week 11								Week 12								Week 13							
					M	T	W	Th	F	Sat	Sun	M	T	W	Th	F	Sat	Sun	M	T	W	Th	F	Sat	Sun	M	T	W	Th	F	Sat	Sun				
1	Group Intro and Brainstorming Meeting (Week 8)	Group	3/6	3/6																																
2	Database Setup	DB	3/11	3/13																																
3	Feasibility Report	PM	3/11	3/13																																
4	DB Lab Check-In	DB	3/13	3/13																																
5	Group Meeting (Week 9)	Group	3/13	3/13																																
6	Feasibility Report (SUBMITTAL DEADLINE)	Group	3/15	3/15																																
7	Spring Break	Group	3/16	3/22																																
8	API and Front-End Setup	API / FE	3/23	3/27																																
9	Group Internal Check-In (Phone Call)	Group	3/24	3/24																																
10	Professor's In-Class Check-In	Group	3/27	3/27																																
11	API and Front-End Lab Check-In	API / FE	3/27	3/27																																
12	Group Meeting (Week 11)	Group	3/27	3/27																																
13	95% Web App Development (API and Front-End)	API / FE	3/28	4/3																																
14	Mobile App Setup	Mobile	3/28	4/3																																
15	Group Internal Check-In (Phone Call)	Group	3/31	3/31																																
16	Mobile App Lab Check-In	Mobile	4/3	4/3																																
17	95% Web App Completion (Target Internal Deadline)	API / FE	4/3	4/3																																
18	Group Meeting (Week 12) / 95% Web App Demo	Group	4/3	4/3																																
19	100% Web App Development (Front-End)	FE	4/4	4/12																																
20	100% Web App Completion (Target Internal Deadline)	FE	4/13	4/13																																
21	95% Mobile App Development	Mobile	4/4	4/10																																
22	API Documentation	API	4/4	4/10																																
23	Group Meeting (Week 13) / 95% Mobile App Demo	Mobile	4/10	4/10																																
24	Use-Case Diagram and Sequence (or Activity) Diagram	FE	4/11	4/13																																
25	ERD	DB	4/11	4/13																																
26	Mobile App Class Diagram	Mobile	4/11	4/13																																
27	Unit and Integration Test Results	FE / Mobile	4/11	4/13																																
28	Prototypes / Wireframe (unclear if both are needed)	API (coord)	4/11	4/13																																
29	100% Mobile App Development	Mobile	4/11	4/13																																
30	100% Mobile App Completion (Target Internal Deadline)	Mobile	4/14	4/14																																
31	Gantt Chart	PM	4/14	4/14																																
32	Prepare Draft Presentation	PM	4/15	4/15																																
33	Group Meeting (Week 14) / Practice Presentation	Group	4/16	4/16																																
34	PROFESSOR'S SUBMITTAL DEADLINE	Group	4/16	4/16																																
35	Group 7 Presentation Date	Group	4/17	4/17																																
36	Group Adjourn	Group	4/17	4/17																																